
Francis Avenue, surrounding area water main installation and site restoration underway

January 2020

Francis Avenue and surrounding area residents and stakeholders,

We thank you for your ongoing patience and sincerely appreciate your cooperation. Below is an update on recent work progress and what to expect moving forward.

The City of Naples recently contracted Quality Enterprises USA, Inc., (QE) to install a new water main along Francis Avenue; the majority of this work is finished with the remainder anticipated for completion in January.

Continuing with its ongoing work for Collier County, QE has begun sidewalk repairs on Shadowlawn Drive and Francis Avenue as well as started initial site restoration. QE is required to restore the area to pre-construction state by project completion, which is currently projected for the first quarter of 2020. The project team will be working closely with impacted communities and property management companies throughout this process.

Please note construction timelines are fluid and often evolve throughout the life of a project. The projections above should not be considered final. We will do our best to keep you informed throughout the remainder of the project.

For more information about the Master Pump Station 308 Force Main Installation Project, please visit www.collierpur.com/308fm. You may also contact Lauren O'Neill, community outreach specialist, at 239-281-2682 or email info@collierpur.com with any questions or comments.