

## Construction update

*Master Pump Station 308 force main installation project  
September 2019*

Collier County's contractor, *Quality Enterprises USA, Inc.*, has been working since June in East Naples to install a new pressurized wastewater pipeline, known as a force main.

A map showing the project limits is below. To date, crews have accomplished the following:

- Completed pipe installation via open cut on Shadowlawn Drive from Linwood Avenue to Francis Avenue; and
- Completed the majority of pipe installation on Francis Avenue at Shadowlawn Drive, east past Airport-Pulling Road, continuing onto Glades Boulevard, and ending at Palm Drive. This portion of the work was done via underground drill.

Pipe tie-in, site and sidewalk restoration, and final clean-up in the above areas are pending and will be completed as soon as possible.

The upcoming work plan includes pipe installation via open cut in the right of way and County Utility Easement (CUE) from just north of Glades Boulevard on Palm Drive to Lakewood Boulevard. Crews plan to complete pipe installation by underground drilling on Lakewood Boulevard to just north of Davis Boulevard. Notifications are planned for distribution to impacted property owners and stakeholders prior to this work beginning.

Expected completion for this project is mid to late spring 2020. **Please note: Construction details and timelines are often flexible; however, we will do our best to keep you informed.**

Thank you for your continued patience and cooperation! Should you have any questions, please contact Lauren O'Neill, community outreach specialist, at 239-281-2682 or [info@collierpur.com](mailto:info@collierpur.com). You may also visit the project webpage at [www.collierpur.com/308fm](http://www.collierpur.com/308fm) for more information.

# Master Pump Station 308 Force Main Installation Project

